

Camley Street Neighbourhood Planning Process: Draft v1 for discussion April 2013

		2013							
		Jan-Mar	April	May	June	July	August	September	October
Early development	Initial mtgs with Camley St businesses								
	CS Business Forum								
	Intention to establish CSNF agreed								
Organisational	Application to LBC		draft	consult	submit	LBC consults		Decision	
	clarify/confirm constitution		draft	consult	submit				
	clarify membership structure etc								
	Steering Group/officer elections								
Comm engagemt	recruit groups, businesses etc								
	Local mapping								
	workshops and information events								
Nhoo Planning	agree scope of plan			agree with ccls					
	agree shape of process			agree with ccls					
	commission/formal start								
	planmaking								
	consultation on draft								
	revision								
	adoption								
Communications	initial briefings								
	web etc presence		develop						
External events	Political								
	Planning		National Planning Policy Framework						
	Nhoo Planning		new DCLG support contract						
	Mayor			Mayor of Ldn Nhoo strategy					
	Transport Plan for Ldn								
	Boro Planning key dates LBC								
	Comm Infrastructure Levy								

